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Programs
South Delta Improvements Program
Interties: DMC/California Aqueduct; CCFB/Tracy
CCFB Screens/10,300 cfs
(So. Delta fish & hydrodynamic study; Reducing CCFB predation)
Tracy Fish Test Facility
(Research & physical improvements at Tracy Pumping Plant, CHTR)
DCC Re-op Study, TDF Evaluation, Franks Tract
North Delta Flood/Eco Improvements Study
Lower San Joaquin River Floodway Improvements
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Priorities

SDIP Stage 1:
Finalize EIS/EIR; issue NOD & ROD; receive all permits; begin 
construction of permanent, operable gates.

Collection, Handling, Transport and Release (CHTR) Study:
Study designed to identify ways to improve conditions for the salvage 
of Delta smelt.  Complete studies on Delta smelt predation, acute 
mortality and injury, and stress.

DCC Re-op Study, TDF Evaluation, Franks Tract: Approve 
regional study of fish, flow, and water quality; conduct 2-D model 
studies; complete summary report designed to inform through-Delta 
decision. 
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South Delta Improvement Program –
8,500 cfs and Permanent Operable Gates

Stage 1 EIS/EIR finalized (Aug 2006)
DWR certifies Stage 1 EIR, adopts project, files NOD (Aug 2006)
Public review of FEIS ends (Sept 2006)
ESA biological opinions and CESA determinations (Sept-Oct 2006)
USBR issues ROD (Sept-Oct 2006)
Advertise for construction/supply contract (Oct-Dec 2006)
Gate construction phase (Dec 2006 - June 2009)
Begin Stage 2 environmental evaluation (TBD)
Complete Stage 2 environmental evaluation and permitting (Dec 2009)
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DMC/CA Intertie

● CEQA completed in 05-06
● Complete Final EIS (NEPA) (Mar 2007)
● Issue Record of Decision (April 2007)
● Re-solicit construction contract (May 2007)
● Initiate construction (Sept 2007)
● Complete Intertie construction (Fall 2008)
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CCFB Screening/10,300 cfs

Continue South Delta Hydrodynamics, Quality, Fish study 
Two peer-reviewed articles on fish salvage and entrainment 
(Jun 2007)

Develop workplan and begin studies to reduce predation in 
CCFB, per directive of South Delta Fish Facilities Forum.     
This work is referred to as “South Delta Fish Facilities 
Improvements” in the Delta Improvements Package. (FY 06-07)
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Tracy Fish Test Facility
CHTR Study: 3 reports completed (Jun 2007) and elements 2 
and 3 under the New Technologies component continue 
through year
Continue research to improve screening efficiency and assess 
hydraulic performance, predation control, debris management 
(Dec 2007)
IF funding becomes available:

– Complete design of primary and secondary louvers and cleaning systems 
(FFY 07 or 08)

– Construct louvers and cleaning systems (FFY 09)
– Fill in abandoned intake channel 
– Implement operational guidelines and pay DFG for loss of fish at Tracy 

pumping plant and fish collection facility
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Through-Delta Conveyance Evaluation:               
DCC Re-op Study, TDF Evaluation, and Franks 
Tract Project
Reconnaissance and construction pre-feasibility study for TDF     
(Jul 2006 - Jun 2007)
2-D modeling, other analysis of TDF, DCC Re-op, Franks Tract  
(Jan 2006 –Jun 2008)
Regional Field Study (flow, water quality, salmon) 

– Flow/water quality monitoring stations operational (Jun 2006)
– Approve proposed fish study (May 2007)
– Conduct fish monitoring study  (Oct 2007 – Jan 2008)
– Fish and water quality data analyses completed  (Mar 2008)
– Recommendations reports:  DCC Re-Op (Aug 2008); 

TDF (Nov 2008)



Conveyance Program Plan -- Year 7+

Through-Delta Conveyance Evaluation:              
DCC Re-op Study, TDF Evaluation, and Franks 
Tract Project

Status Report of key findings (Oct 2007)
Final Recommendations for DCC and TDF (Aug and Nov 2008)
Franks Tract (CALFED Water Quality Program):

– Flow and salinity data analysis (2005-2009)
– Incorporate 2-D modeling, other analyses, Regional Field Study 

information (2007) 
– Collect baseline data (2007-2008)
– CEQA/NEPA process (2007 – 2009)
– Final design of pilot project (2009)
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Floodway Improvements Programs:                    
North Delta Flood Control and Ecosystem 
Restoration Improvements Program

● Administrative Draft EIR (May 2006)
● Public Draft EIR (Oct 2006) 
● Public Draft EIR will not be released unless funding is found
● IF funding is found, 

– select preferred alternative and identify long-term owner (Dec 2006)
– Issue Final EIS (Mar 2007)
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Floodway Improvements Programs:                  
Lower San Joaquin Flood Improvements

● Complete program management plan and feasibility cost 
share agreement (FY2007)

● Conduct consensus meetings and development of project 
plan (FY2007-2008)

● Conduct San Joaquin River Flood Control Study with South 
Delta Water Agency (FY2008-2009)
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Conveyance                                        Plan Year 7 ($Millions)

State 1 $36.4
Federal 2  $6.9

Water User 3  $41.7
Available Funding Total 4 $85.0
Projected Needs Estimate) 5 $93.4
Original ROD Estimate (Aug, 2000) 6 $48.0
 
1 SDIP-$26mil; CCFS 10300cfs-$0.5mil; TFTF $2.2 mil; DCC Re-Op and Through Delta Facility, Franks Tract-$7.7mil 
2 TFTF-$1.9mil; DMC/CA Intertie-$5mil 
3 SDIP-$9mil SWP; Lower San Joaquin-$0.15mil SDWA; DMC/CA Intertie-$25mil (SWP); Temp Barriers-$6.6mil SWP  
4 SDIP-$35mil; CCFS 10300cfs-$0.5mil; DCC Re-Op and Through Facility-$0.2mil; TFTF-$4.1mil; DMC/CA Intertie 
$30mil; Lower San Joaquin $0.15mil (SDWA); Temporary Barriers-$6.6mil (SWP) 

5 TFTF-$6.7mil; DMC/CA Intertie-$1mil; Lower San Joaquin-$0.15mil (USACE); ND FC/ERIP-$0.5mil - (combine with 
$85.0mil in available funding = $93.4mil) 

6 Original ROD Estimates represents the original Stage 1 funding estimates from the Record of Decision (Aug 2000). 
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DWR contacts:

Robert Pedlar
Senior Engineer, Bay-Delta Office
bpedlar@water.ca.gov
(916) 653-5085

Katherine Kelly
Chief, Bay-Delta Office
kkelly@water.ca.gov
(916) 653-1099


